Room Tenant System

GROUP 4	PROJECT LEAD
	Dicha Zelianivan Arkana

TASK		START	END
INITIATION			
Define Project Scope		25/10/2023	26/10/2023
Conduct Stakeholder Analysis		27/10/2023	28/10/2023
Develop Project Charter		29/10/2023	30/10/2023
Identify Project Team		31/10/2023	31/10/2023
Perform Risk Assessment		01/11/2023	02/11/2023
Define Project Objectives		03/11/2023	03/11/2023
Create Project Schedule		04/11/2023	04/11/2023
Obtain Project Approval		05/11/2023	05/11/2023
PLAN			
Create Work Breakdown Structure		06/11/2023	07/11/2023
Define Task Dependencies		08/11/2023	08/11/2023
Develop Resource Management Plan		09/11/2023	10/11/2023
Develop Project Schedule		11/11/2023	13/11/2023
Conduct Risk Assessment and Mitigation Planning		14/11/2023	15/11/2023
Finalize Project Budget		16/11/2023	17/11/2023
Review and Refine Project Plan		18/11/2023	18/11/2023
EXECUTE			
Develop User Interface Design		19/11/2023	23/11/2023
Implement User Registration and Login		24/11/2023	26/11/2023
Create Database Schema		27/11/2023	28/11/2023
Develop Room Listing Functionality		29/11/2023	02/12/2023
Develop Room Check-In and Check-Out Process		03/12/2023	06/12/2023
Enable Room Availability Tracking		07/12/2023	09/12/2023
Test and Debug System Functionality		10/12/2023	14/12/2023
Perform User Acceptance Testing (UAT)		15/12/2023	17/12/2023
Deploy System to Production Environment		18/12/2023	19/12/2023
CONTROL			
Conduct Regular System Maintenance		20/12/2023	21/12/2023
Perform Data Backup and Recovery		22/12/2023	22/12/2023
Update and Maintain System Documentation		23/12/2023	23/12/2023
Conduct Periodic Security Audits		24/12/2023	25/12/2023
Conduct System Updates and Upgrades		26/12/2023	27/12/2023
CLOSE			
Perform Final System Testing and Validation		28/12/2023	29/12/2023
Complete User Acceptance Testing (UAT)		30/12/2023	31/12/2023
Obtain Sign-Off and Acceptance from Stakeholders		01/01/2024	01/01/2024
Perform Project Financial Closure		02/01/2024	02/01/2024
Finalize and Close Contracts with Vendors		03/01/2024	03/01/2024
Transfer Ownership of System and Assets		05/01/2024	05/01/2024
Conduct Project Team Evaluation		05/01/2024	05/01/2024